AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00027 2004FEB10 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2404A
TACOM WARREN BLDG 231 DCMVA VI RG NI A
AVBTA- AQ ABGD 10500 BATTLEVI EW PKWY
JOHN STEVES (586) 574- 7272 SUl TE 200
WARREN, M CHI GAN 48397- 5000 MANASSAS VA 20109- 2342
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: STEVESJ@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

| NTEGRATED CONCEPTS & RESEARCH CORP.
1033 N. FAlI RFAX ST

SUl TE 400

OQAKTON, VA. 22314-1540

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 02- C- L062
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 059M | Facility Code 2002SEP06

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AS NET | NCREASE: $115, 817. 33

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) Option Exercise, H 1.2

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN M HOPFNER

HOPFNERJ @ACOM ARMY. M L (586) 574- 7070

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB10
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C-L062 MOD/AMD P00027

Name of Offeror or Contractor: | NTEGRATED CONCEPTS & RESEARCH CORP.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM Nati onal Autonotive Center (NAC) Surge
PURPCSE OF MODI FI CATI ON: I ncorporate Wirk Directives NAC 004-6
PRI OR CONTRACT AMOUNT: $15, 934, 348. 18

AMOUNT THI' S ACTI ON: $ 115, 817. 33

TOTAL CONTRACT AMOUNT: $16, 050, 165. 51

The purpose of this nodification is to partially exercise the option in paragraph H 1.2 to incorporate 1,320 hours/$114, 958. 80 of
support and $858.53 of associated material and travel.

This is a unilateral nodification.
The contract is hereby nodified as follows:

1. Section Bis updated to reflect the incorporation of Work Directive NAC 006-4(1, 320 hours/ $114,958.80, $674.36 naterial and $184.17
travel) into the contract.

2. Section Gis updated to incorporate the applicable accounting data.

3. As aresult of this Mdification P00027, the total contract ampunt is increased by $115,817.33, from $15, 934, 348.18 to
$16, 050, 165. 51. The fundi ng breakout for this action is summarized bel ow

CLIN 0001 (Labor) PREVI QUS CONTRACT AMOUNT AMOUNT _THI S ACTI ON TOTAL AMOUNT

Estimated Cost: $ 10, 658, 545. 33 $ 107,434.80 $ 10, 765, 980. 13
Fi xed Fee: $ 745, 877. 38 $ 7,524.00 $ 753, 401. 38
Total Estimated Cost: $ 11,404,422.71 $ 114,958.80 $ 11,519, 381.51

CLIN 0002(Material)

Estimated Cost: $ 3,813, 995. 69 $ 672.81 $ 3,814,668.50
Fi xed Fee: $ 8, 715. 87 $ 1.55 $ 8,717.42
Total Estinated Cost: $ 3,822,711.56 $ 674. 36 $ 3,823,385.92
CLIN 0003 (Travel -Cost Only) $ 707,213.91 $ 184. 17 $ 707, 398. 08

4. Except as specifically provided for in this Mdification P00027, all other terns and conditions of Contract DAAEO7-02-C-L062 as
previously nodified remain unchanged and in full force and effect.

*** END OF NARRATIVE A 001 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SIIN DAAEQ7-02- C-L062 MOD/AMD P00027
Name of Offeror or Contractor: | NTEGRATED CONCEPTS & RESEARCH CORP.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 DELI VERABLE SERVI CE
SECURI TY CLASS: Uncl assified
Contractor shall furnish all the supplies and Esti mated Cost: | $10, 765, 980. 13
services necessary to acconplish all the work Fi xed- Fee: $ 753, 401. 38
directives issued by the Contracting O ficer Total Est. Cost:| $11, 519, 381.51
under this contract in accordance with
Section C "Scope of Work".
Level of Effort To Date: 137,251
Hours Avail abl e Current LCE
Base -0- 16, 267
Option 1 - 0- 62, 523
Option 2 20, 349 58, 461
Option 3 77, 400 - 0-
Total Hours Avail able 97,749
(End of narrative B001)
0001CR SERVI CES LINE | TEM $ 114, 958. 80

I CRC NAC 004R6 -LABOR PGM MGT
PRON AMD: 01

NOUN:
PRON: R342C161R3
AMS CD: 622601H7711

NAC- 004- 6

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

(End of narrative B001)

ACCEPTANCE: Desti nation

ACRN: AS

0002 DELI VERABLE SERVI CE

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 SEE SECTION F
$ 114, 958. 80




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 02- C-LO62 MOD/AMD P00027

Page 4 of 6

Name of Offeror or Contractor:

| NTEGRATED CONCEPTS & RESEARCH CORP.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECURI TY CLASS: Uncl assified
The Contractor shall furnish all the supplies Esti mated Cost: | $3, 814, 668. 50
and services necessary to provide the material Fi xed- Fee: $ 8, 717. 42
included in the work directives issued by the Total Est. Cost:| $3, 823, 385. 92
Contracting Oficer under this contract.
(End of narrative B001)
Material
Base:
Material Ceiling: $1, 467, 046. 00
bl i gated To Date: $1, 467, 046. 00
Option 1:
Material Ceiling: $ 705, 930. 17
bl igated To Date: $ 705,930. 17
Option 2
Material Ceiling: $2, 271, 276. 60
bl igated To Date: $1, 650, 409. 75
Option 3
Mat erial Ceiling: $2, 729, 699. 40
bl i gated To Date: $ -0-
(End of narrative B002)
0002C™M SERVI CES LINE | TEM $ 674. 36

NOUN: | CRC NAC 004R6 - NATRL
PRON: R342C162R3 PRON AMD: 01
AMS CD: 622601H7711

ACRN: AS

NAC- 004- 6

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 SEE SECTION F

$ 674. 36

ACCEPTANCE: Desti nation




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 02- C-LO62 MOD/AMD P00027

Page 5 of 6

Name of Offeror or Contractor: | NTEGRATED CONCEPTS & RESEARCH CORP.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0003 DELI VERABLE SERVI CE
SECURI TY CLASS: Uncl assified
The Contractor shall furnish all the supplies
and services necessary to provide the travel included Estimated Cost: [ $707, 398. 08
in wrk directives issued by the Contracting
O ficer under this contract.
(End of narrative B001)
Travel (Cost_Only)
Base:
Travel Ceiling: $ 29, 104.00
bl i gated To Date: $ 29, 104. 00
Option 1:
Travel Ceiling: $568, 390. 63
bl i gated To Date: $568, 390. 63
Option 2:
Travel Ceiling: $706, 056. 66
bl i gated To Date: $109, 903. 45
Option 3:
Travel Ceiling: $711, 902. 08
bl i gated To Date: $ -0-
(End of narrative B002)
0003CJ SERVI CES LINE | TEM $ 184.17

NOUN: | CRC NAC 004R6 TVL PGM MGV

PRON: R342C163R3 PRON AMD: 01 ACRN: AS
AMS CD: 622601H7711

NAC- 004- 6

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 SEE SECTION F

$ 184. 17




Reference No. of Document Being Continued

CONTINUATION SHEET

PIIN/SIIN DAAEO7-02- C-L062 MOD/AMD P00027

Page 6 of 6

Name of Offeror or Contractor: | NTEGRATED CONCEPTS & RESEARCH CORP.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001CR R342Cl161R3 AS 2 $ 0.00 $ 114, 958. 80 $ 114, 958. 80
622601H7711 42C161
0002CM  R342C162R3 AS 2 $ 0.00 $ 674. 36 $ 674. 36
622601H7711 42C162
0003CJ) R342Cl163R3 AS 2 $ 0.00 $ 184. 17 $ 184. 17
622601H7711 42C163
NET CHANGE $ 115, 817. 33
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AS 21  42040000046N6N7EP622601255Y S20113 Wb6HZV $ 115,817. 33
NET CHANGE $ 115, 817. 33

PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE

OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 15,934, 348. 18 $ 115, 817. 33 $ 16, 050, 165. 51
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